
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

4:14 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wright, Doug

Diary #: 252 Date: 17-Mar-2012 Saturday

Approved Date:

Shift Hours: 08:30 AM 12:30 PM Break: 00:00 Over Time: 04:00

Const Calendar Day: 921

Inspection Type: No Inspection

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

cable erection

No field work today. I came into the office for a half day to catch up on paperwork & pepare for other
upcoming Cable operations.

- At 08:30, I drove out to the end of Skyway to check to make sure that no crews were working today.
- From 08:45 until 10:30, I reviewed ABF Submittal 1179 (Tower Saddle Erection Plan). This submittal
includes information regarding several items in the Tower saddle that have not yet been done, and need to
be done prior to load transfer (installing & tensioning tie rods, installing steel wedges in between divider
plates).
- From 10:30 until 12:00, I compile a draft inspection checklist for the upcoming Cable compaction
operation. I then emailed it to Roman Granados & Warren Collins for review.
- From 12:00 until 12:30, I I wrote my daily diary & submitted my timesheet for the week.
.
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